
Executive Summary 

The City of Evansville (City) hired Vierbicher Associates, Inc. (Vierbicher) to complete a lake 
restoration plan for Lake Leota. The lake has been drained since about 2006 and the City and 
local residents want to consider alternatives to enhance lake­based recreational opportunities. 
Alternatives the lake restoration plan should consider include creating deep fishing areas in the 
lake, protecting the shoreline from erosion, and reducing sediment movement downstream into 
Allen Creek. Removing and disposing of material from the lake bed requires a detailed plan that 
would need to meet the approval of regulatory agencies and the limited funding capabilities of the 
City. 

Vierbicher prepared a preliminary lake restoration plan and presented it to the City during the 
consultant selection process. This preliminary plan was also later presented to the Save Our Lake 
Environment (SOLE) members at one of their meetings. After these initial reviews, the lake 
restoration plan was revised and again presented to the City and SOLE for review. In addition, 
this revised plan was presented to local land owners to discuss opportunities for land disposal of 
the removed lake bed material. Land owners understood the plan’s proposed land disposal of lake 
bed material and appeared willing to consider this option given the thin depth and acceptable 
quality of the lake bed material. The revised plan was also presented to staff from the Wisconsin 
Department of Natural Resources (WDNR) to evaluate their primary concerns and to determine 
what information the plan would need to provide so that they could permit the proposed lake 
restoration. 

The plan preparation and review resulted in a final restoration plan that depicts a lake with a 15­ 
foot deep fishing area and an 8­foot deep recreational area. Both of these new enhanced areas are 
surrounded on three sides by wide shallow naturally vegetated shoreline wetlands and further 
protected from sedimentation by a new upstream 10­foot deep forebay.  Gently sloping side walls 
provided around these deep lake areas will also help protect the shoreline from erosion.  Removal 
of about 200,000 cubic yards of material from the lake bed is required by this plan. This lake bed 
material is proposed to be disposed of in thin layers on private undeveloped uplands along the 
western edge of the lake. The lake restoration plan describes disposal of lake bed material on 165 
acres of land at a uniform depth of 9 to 12 inches. This lake bed material would be dumped from 
all terrain trucks in uniformly spaced piles and then later after drying out it would be spread 
evenly over the land surface with a bulldozer.  The lake bed material would then be incorporated 
into the soils during seasonal agricultural activities such as plowing, tilling, and seeding without 
serious disruption of usual crop production.  Where future land uses are changed from 
agricultural, such as new residential housing developments, the lake bed material would easily be 
converted into lawns and landscaping. 

Total cost for the lake restoration plan is about $1.7 million if local land spreading is readily 
available. If road transport of the lake bed material to more distant quarries is required, cost for 
the project may reach $2.6 million. These cost estimates include a 10 percent contingency for 
increasing or changing construction costs and an allowance of 12 percent for required engineering 
and construction services. Based on sediment transport rates estimated for Allen Creek, the



enhanced recreational areas should not fill in for at least 15 years. Given improved erosion control 
practices in this primarily agricultural watershed these rehabilitated lake areas may not fill in for as 
long as 50 years. 

Review by WDNR staff indicated they want to see a long period before lake restoration efforts 
need to be repeated. They also want to see improved water quality characteristics, such as 
enhanced wetlands and reduced frequency of algae blooms. They would prefer to see greater 
wildlife and fish use of the area. Also important to regulatory agencies is protecting fish resources 
downstream from Lake Leota by reducing erosion from upstream agricultural lands. The re­ 
routing of stream flow back into the upper lake would help reduce the downstream movement of 
sediment as does the lake restoration plan’s proposed construction of a sediment forebay. 

If the regulatory agencies can permit the lake restoration project then substantial funding would 
need to be obtained to complete the work. The most likely source of funding would be from City 
taxes. However, contributions from SOLE, from private citizens and from local businesses would 
help with funding. In addition, grant programs from Federal, State, and local agencies and private 
organizations would be possible. Federal programs such as US Fish and Wildlife’s Environmental 
Quality Improvement Program, State programs such as the WDNR’s lake protection, wetland 
enhancement or storm water management programs, or from private organizations such as Waste 
Management Corp’s, or Ducks Unlimited habitat enhancement programs would also be possible 
funding sources. 

To complete the proposed project, two primary activities still must be undertaken: obtain 
regulatory agency permits and obtain adequate funding. The regulatory agency permits will be 
issued after sediment chemistry is verified, land use rights for spreading lake bed material are 
obtained, an adequate life expectancy for the project is demonstrated, and ample water quality 
enhancements are documented.  The lake restoration project would also benefit greatly from 
increasing streamflow back into the upper portion of the lake. This flow redirection task will 
require close cooperation with the railroad and WDNR. Three permits will be necessary to obtain 
before construction can begin. These permits include a Chapter 30 lake dredging permit, a Notice 
of Intent (NOI) Storm water Discharge Permit for the lake bed material disposal site and a 
WPDES permit for waste water discharge from the lake bed material disposal site. Should the 
final lake restoration plan include multiple lake bed material disposal sites, each will require a NOI 
and a WPDES permit. Funding for the project will require consideration of all funding sources by 
the Evansville City Council. Funding sources to consider will include taxes, loans, grants, and 
voluntary contributions. One opportunity will be obtaining donations from local business and 
community leaders. Should permits and funding be obtained soon, the project could be completed 
during the winter of 2008 and 2009 when frozen conditions prevail. It is anticipated that about 20 
to 40 working days will be required to remove the 200,000 cubic yards of material from the lake 
which would cause less land disturbance if done during the winter. In addition, about 10 working 
days will be required to prepare and remove access roads and to spread the lake bed material on 
the land. These work activities would be done during the fall prior to the winter and during the 
early spring after the lake work has been finished. Work in the lake should be finished so that lake 
filling can begin with the spring snow melt. 

Vierbicher’s current contract with the City is to prepare a lake restoration plan, estimate the costs 
of completing the construction associated with the plan, and to review the plan with the City and



WDNR. We have reviewed permit requirements with regulatory agency staff and prepared 
preliminary permit applications, but the submittal of these permit applications and any application 
review fees will be the responsibility of the City. In addition, the collection of additional sediment 
samples and their analysis, as required by WDNR to obtain a permit, will also be the responsibility 
of the City. The design of a new culvert or bridge under the railroad tracks to re­connect the 
upper lake to Allen Creek is an excellent idea and one supported by the railroad, SOLE, and 
WDNR, but this work is outside the scope of our current contract. After the City has reviewed 
and approved the Lake Leota Restoration Plan, the required design work for a new culvert or 
bridge and for construction related engineering and bidding services can be negotiated. 
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